ID WBS Task Name Contact | Resource Duration
o Initials
46 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 3 days
96 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK 5 days
406 | 6.4.5 Perform data migration to SAM storage AL DO 64 days
397 [EHé 6.1.1 Productize Skimming DO DO 13 days
399 [ERé 6.2.1 Productize CAF Tree generation DO DO 13 days
401 [ERé 6.3.1 Productize Raw2Sim DO DO 13 days
403 [ERé: 6.4.1 Productize AADST DO DO 13 days
36 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW 8 days
364 |4 4332 Improve job monitoring, include trend plots RDK EXT 6 days
363 [Edd 4.33.1 CAB web monitoring changes requested by MD,JS RDK FEF 15 days
241 {f:}} 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 2 days
41 2.6.6 DOrepro tools adaptation: MC Production test GG JS 2 days
336 3.75.7 Fix Immortal Jobs: Production-level test GG JS 3 days
20 234 Store output from any stage: Production-level test GG JS 3 days
59 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
95 3.1.438 Operations Policies doc: Stakeholder Review AL MD 10 days
368 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 1 day
369 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD 3 days
382 | 43.6.1 Define conditions of challenge MD MD 1 day
383 | 4.3.6.2 Service Challenge execution MD MD 5 days
335 3.7.5.6 Fix Immortal Jobs: Create/submit requests to test feature GG MRQ 1 day
19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ 3 days
40 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL 15 days
276 3547 Transfer output sandbox selection logic to Runjob: Post-Testing work GG PL 5 days
471 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 66 days
429 |4 7.12.3 Create form to capture DO App requirements, workflow, use patterns RDK RDK 7 days
430 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid RDK RDK 7 days
431 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 7 days
358 |[Fd 43238 Grid Production System workflow/dataflow diagram - final RDK RDK 5 days
433 7.12.6 DO SamGrid Requests Evaluation: Revision RDK RDK 1 day
473 [Eé 8.5.1 Project Close-out Meeting RDK RDK 1 day
474 8.5.2 Project Close-out Report RDK RDK 2 days
476 8.54 Archive project artifacts RDK RDK 1 day
475 8.5.3 Project Close-out Report Approval: ABS, CD RDK RDK,ASB 3 days
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Start

Finish

Dec 2, '07

Dec 9, '07

Dec 16, '07

Dec 23, '07

Dec 30, '07

sIM|ITIWI][TI]FE][|S

sIM|TIWI][TI]E]S

sIM|ITIWI][TI]EFE]S

sIM|ITIWI][TI]E]S

s |ImM]|T

Tue 1/29/08
Fri 1/25/08
Thu 10/25/07
Mon 1/14/08
Mon 1/14/08
Mon 1/14/08
Mon 1/14/08
Wed 12/12/07
Mon 1/14/08
Mon 1/7/08
Tue 1/22/08
Mon 1/14/08
Wed 1/30/08
Tue 2/5/08
Tue 2/12/08
Thu 1/10/08
Mon 1/14/08
Tue 1/22/08
Fri 2/8/08
Mon 2/11/08
Tue 1/29/08
Thu 1/31/08
Mon 12/10/07
Mon 1/21/08
Tue 10/9/07
Fri 1/11/08
Fri 1/11/08
Fri 1/11/08
Mon 1/14/08
Wed 1/30/08
Tue 2/26/08
Wed 2/27/08
Wed 3/5/08
Fri 2/29/08

Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Fri 12/21/07
Tue 1/22/08
Mon 1/28/08
Wed 1/23/08
Tue 1/15/08
Fri 2/1/08
Thu 2/7/08
Wed 2/13/08
Thu 1/24/08
Mon 1/14/08
Thu 1/24/08
Fri 2/8/08
Fri 2/15/08
Tue 1/29/08
Mon 2/4/08
Fri 1/11/08
Fri 1/25/08
Thu 1/31/08
Tue 1/22/08
Tue 1/22/08
Tue 1/22/08
Fri 1/18/08
Wed 1/30/08
Tue 2/26/08
Thu 2/28/08
Wed 3/5/08
Tue 3/4/08

DW —_— DOrepro tools adaptation: Final 10% implementation

I
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Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08

w|TJ[F][s

IM[TIw|T[FI[S

. DO
. DO
. DO
§Do

EXT

FEF Qs

JS

MD i
= 'MD

RDK

IM[TIw[TI[F[s|[sIM[TIW[TIF[s|s[M[TIwW[T[F[s|s[M[T[w][T]
: ASB @ Resolve how to add production paths in

ASB,RDK Operations Policies doc: Approve - CD,
: Perform data migration to SAM storage
Productize Skimming

Productize CAF Tree generation
Productize Raw2Sim

Productize AADST

) Improve job monltonng, include trend plots
— CAB web monitoring changes requested by MD,JS

FEF G Admins fix dlsk on test queue node (old samgrid)
@y DOrepro tools adaptation: MC Production test

JS E lelmmortal Jobs: Production-lev
S Qg S
Operatiohs Policies doc: Stakeholder Review

(@ Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) |
MD @) JIM production release consistent with dOrunjob v7-7-3 and higher

MD @&@

MRQ @3-Fix Immortal Jobs: Create/submit requests to test
MRQ EStOfe output from

daptation-Adjust-DOrunjeb-te-use request system
PL ey Transfer output sandbox selection logic to Runjob Post-Testing work
Execution Phase (Level of Effort >= 15
Create form to capture DO App requirements, workflow, use patterns
Create maintainable list of known portability issues for DO Apps on Grid
Write evaluation of requests based on generic WBS ‘
G Grid Production System Workﬂow/dataﬂow diagram - final
‘ RDK @@ DO SamGrid Requests Evaluation: Revision
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Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 M
Fls[sIM|ITIWwW[T[F[s[sIM|I[TIW[T[F[s[sIM|[TIWI[T[F[s|s|IM[T[W[T[F[s|s|IM[TI[wW[TI[FI[Ss
s in future: DO Approval § : :

CD, DO |

age
-level test 3

Store output from any stage: Production-level tést

JS @ Start Prod at Stage 2: Production-level re-test
:—Deﬁne—eilditions of challenge ‘
MD ¢ ) Service Challenge execution
est feature
om any stage: Create/submit requests to test feéture
k
15%)
ion :
RDK Project Close-out Meeting
RDK Project Close-out Report ;
RDK F Archive project artifacts
RDK,ASB ¢ Project Close-out Report Approval: ABS, CD
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